



**Project Title:** “STEAME GOES HYBRID: Blueprint Guidelines and Policy Recommendations”

**Reference Number:** 2020-1-CY01-KA226-SCH-082675

**Implementation period:** May 2021 – April 2023

## Quality Assurance Indicators

### IM. Indicators of project Management Level

#### QUALITATIVE INDICATORS:

- IM.1 Number of Meetings carried out
- IM.2 Number of deliverables submitted on time
- IM.3 Number of budget revisions
- IM.4 Number of reallocation of responsibilities
- IM.5 Quality of Project Management- delays in delivering results
- IM.6 Effectiveness of Coordination - Issues and problems detected in coordination
- IM.7 Effectiveness of monitoring and evaluation - partners & Coordinator compliance with quality monitoring process tasks
- IM.8 Effectiveness of quality arrangements- rate of compliance with recommendations and amendment according to the problems detected

Target	6 months	12 months	18 months	24 months
	1	2	3	4
100%	N/A	100%	100%	100%
0	0	0	0	0
<10%	0	0	0	0
<20%	0	0	0	0
<20%	5%	2%	0%	0%
100%	100%	100%	100%	100%
100%	100%	100%	100%	100%

### IQ. Project Quality & Impact Level Indicators

#### QUANTITATIVE INDICATORS:

- IQ.1 Number of multiplier events organised (1 local event per partner)
- IQ.2 Number of partners' meetings
- IQ.3 Number of C1 trainings
- IQ.4 Number of visits on the project website
- IQ.5 Number of stakeholders reached
- IQ.6 Reaction to Social Media communication
- IQ.7 Number of subscribers to the project Newsletters
- IQ.8 Number of Ministries of Education of EU neighbourhood countries reached with the information and invitation to the project's solution and policy recommendations

Target	6 months	12 months	18 months	24 months
5	N/A	N/A	1	5
4	1	2	3	4
1	N/A	N/A	1	1
60 (per month)	550	2157	3497	4651
>50000	4886	18650 (TV 700000)	62090 (TV 700000)	81714 (TV&Radio 910K)
>200	87	103	1212	3310
>200	0	5	8	14
>5	N/A	N/A	N/A	10

#### QUALITATIVE INDICATORS:

- IQ.9 Interest by journalists about the project's results and course that will be developed
- IQ.10 Interest generated by educational policy makers and their comments on this project
- IQ.11 Interest in participation in the HYBRID STEAME Symposium to be organized within the annual EUROMATH & EUROSCIENCE pupils conference
- IQ.12 European Ministries of Education or Municipalities reached with the Policy Recommendations by requesting to receive the report

>2	0	0	1	3
>5	5	10	13	16
>50	24	64	100	367
>5	N/A	2	2	24

### I. Intellectual Outputs Indicators

#### IO1. Blueprint Guidelines for Hybrid STEAME activities

##### O1-A1: Investigation of existing competence frameworks

- I1. The investigation and analysis of existing competence frameworks helped to smoothly point out the set of competences
- I2. Number of Focus Groups of experts conducted (One per partner country)
- I3. Number of Focus Group participants (3 per focus group conducted)

##### O1-A2: Investigation of cloud tools to empower a STEAME hybrid activity

- I4. Results have been presented in a report
- I5. Number of Focus Groups of experts conducted (One per School partner)
- I6. Number of Focus Group participants (2 to 3 per focus group conducted)

##### O1-A3: STEAME activity guidelines and Hybrid L&C plan template

- I7. Number of Hybrid STEAME L&C plans Created

##### O1-A4: Development of the Blueprint Guidelines

- I8. Creation of guidelines that will target STEAME teachers
- I9. Delays in the development of Output 1

Target	6 months	12 months	18 months	24 months
100% by month 6	N/A	100%	100%	100%
100%	100%	100%	100%	100%
5	4	5	5	5
>15	8 focus groups with 36 participants	10 focus groups with 44 participants	10 focus groups with 44 participants	10 focus groups with 44 participants
100% by month 6	100%	100%	100%	100%
100% by month 6	100%	100%	100%	100%
3	2	4	4	4
>15	8 focus groups with 36 participants	10 focus groups with 44 participants	10 focus groups with 44 participants	10 focus groups with 44 participants
100% by month 6	100%	100%	100%	100%
>5	N/A	5	6	6
90% by the end of month 6 and 100% by the month 12	70%	100%	100%	100%
90% by the end of month 6 and 100% by the month 12	N/A	100%	100%	100%
<20%	5%	0%	0%	0%

**IO2. Training Programme for facilitating the implementation of STEAME L&C Plans by SE teachers and Piloting the Blueprint Guidelines**

**O2-A1: HYBRID STEAME ENVIRONMENT: The development of an online environment for training and updating teaching skills for teachers to integrate online and/or blended technologies in SE**

K1. The development of an online environment for training

**O2-A2: EXAMPLES FOR HYBRID GROUP WORK with guidelines for teachers**

K2. Creation of guidelines for teachers

**O2-A3: PILOTING AND EVALUATION**

K3. Piloting though training course (C1)

K4. Number of Modules created

K5. The school partners have effectively piloted the STEAME Hybrid learning environment with teachers and students

K5.1. All activities have been effectively recorded and evaluated

K6. Delays in the development of Output 2

**IO3. STEAME HYBRID Blueprint at a glance: Policy Recommendations and School Label Development**

**O3-A1: Terms of Reference**

E1. Analysis of the project results and impact through a research brief

**O3-A2: First draft of the policy recommendations**

E2. Formation of a set of policy recommendations

**O3-A2.1: Design of the Label**

E3. The definition of the eligibility criteria to be set for awarding

**O3-A3: Stakeholder's consultation**

E4. Number of stakeholders reached (at least 5 per parnter)

E5. Feedback effectively gather through the evaluation

**O3-A4: Final release**

E6. The final version of the output was effectively and smootly produced

E7. Delays in the development of Output 3

**Target      6 months      12 months      18 months      24 months**

30% by month 6, 80% by month 12 and 100% by month 18	30%	80%	100%	100%
30% by month 6, 80% by month 12 and 100% by month 18	30%	80%	100%	100%
70% by month 12, 100% by month 18	N/A	100%	100%	100%
0% by month 6, 80% by month 12, 100% by month 18	N/A	80%	100%	100%
0% by moth 12, 80% by month 18, 100% by month 24	N/A	N/A	80%	100%
9	N/A	N/A	9	9
100%	N/A	N/A	100%	100%
100%	N/A	N/A	N/A	100%
<20%	N/A	N/A	N/A	11%

**Target      6 months      12 months      18 months      24 months**

100% by month 12	N/A	100%	100%	100%
0% by month 6, 100% by month 12	N/A	100%	100%	100%
20% by month 12, 100% by month 18	N/A	20%	100%	100%
0% by month 6, 20% by month 12, 100% by month 18	N/A	20%	100%	100%
0% by month 12, 100% by month 18	N/A	N/A	100%	100%
0% by month 12, 100% by month 18	N/A	N/A	100%	100%
100% by month 24	N/A	N/A	N/A	100%
>40	N/A	N/A	N/A	40
100%	N/A	N/A	N/A	100%
100% by month 24	N/A	N/A	N/A	100%
100%	N/A	N/A	N/A	100%
<20%	N/A	N/A	N/A	0%