



Project Title: "STEAME GOES HYBRID: Blueprint Guidelines and Policy Recommendations"

Reference Number: 2020-1-CY01-KA226-SCH-082675

Implementation period: May 2021 – April 2023

Quality Assurance Indicators

IM. Indicators of project Management Level

QUALITATIVE INDICATORS:

- IM.1 Number of Meetings carried out
- IM.2 Number of deliverables submitted on time
- IM.3 Number of budget revisions
- IM.4 Number of reallocation of responsibilities
- IM.5 Quality of Project Management- delays in deliverng results
- IM.6 Effectiveness of Coordination - Issues and problems detected in coordination
- IM.7 Effectives of monitoring and evaluation - partners & Coordinator compliance with quality monitoring process tasks
- IM.8 Effectiveness of qulity arrangments- rate of compliance with recommendations and amendment according to the problems detected

Target	6 months	12 months	18 months	24 months
	1	2	3	
100%	N/A	100%	100%	
0	0	0	0	
<10%	0	0	0	
<20%	0	0	0	
<20%	5%	2%	0%	
100%	100%	100%	100%	
100%	100%	100%	100%	

IQ. Project Quality & Impact Level Indicators

QUANTITATIVE INDICATORS:

- IQ.1 Number of multiplier events organised (1 local event per partner)
- IQ.2 Number of partners' meetings
- IQ.3 Number of C1 trainings
- IQ.4 Number of visits on the project website
- IQ.5 Number of stakeholders reached
- IQ.6 Reaction to Social Media communication
- IQ.7 Number of subscribers to the project Newsletters
- IQ.8 Number of Ministries of Education of EU neighbourhood countries reacting to the information and invitation to the project's solution and policy recommendation
- IQ.9 Interest and articles written by journalists about the project's results and course that will be developed
- IQ.10 Interest generated by educational policy makers and their comments on this project
- IQ.11 Interest in participation in the HYBRID STEAME Symposium to be organized within the annual EUROMATH & EUROSCIENCE pupils conference
- IQ.12 European Ministries of Education or Municipalities reacting to the Policy Recommendations by requesting to receive the report

Target	6 months	12 months	18months	24 months
5	N/A	N/A	1	
4	1	2	3	
1	N/A	N/A	1	
60 (per month)	550	2157	3497	
>50000	4886	18650 (TV 700000)	62090 (TV 700000)	
>200	87	103	1212	
>200	0	5	8	
>5	N/A	N/A	N/A	
>2	0	0	1	
>5	5	10	13	
>50	24	64	100	
>5	N/A	2	2	

I. Intellectual Outputs Indicators

IO1. Blueprint Guidelines for Hybrid STEAME activities

O1-A1: Investigation of existing competence frameworks

- I1. The investigation and analysis of existing competence frameworks helped to smoothly point out the set of competences
- I2. Number of Focus Groups of experts conducted (One per partner country)
- I3. Number of Focus Group participants (3 per focus group conducted)

O1-A2: Investigation of cloud tools to empower a STEAME hybrid activity

- I4. Results have been presented in a report
- I5. Number of Focus Groups of experts conducted (One per School partner)
- I6. Number of Focus Group participants (2 to 3 per focus group conducted)

O1-A3: STEAME activity guidelines and Hybrid L&C plan template

- I7. Number of Hybrid STEAME L&C plans Created

O1-A4: Development of the Blueprint Guidelines

- I8. Creation of guidelines that will target STEAME teachers

Target	6 months	12 months	18 months	24 months
100% by month 6	N/A	100%	100%	
100%	100%	100%	100%	
5	4	5	5	
>15	8 focus groups with 36 participants	10 focus groups with 44 participants	10 focus groups with 44 participants	
100% by month 6	100%	100%	100%	
100% by month 6	100%	100%	100%	
3	2	4	4	
>15	8 focus groups with 36 participants	10 focus groups with 44 participants	10 focus groups with 44 participants	
100% by month 6	100%	100%	100%	
>5	N/A	5	6	
90% by the end of month 6 and 100% by the month 12	70%	100%	100%	
90% by the end of month 6 and 100% by the month 12	N/A	100%	100%	

I9. Delays in the development of Output 1

O2. Training Programme for facilitating the implementation of STEAME L&C Plans by SE teachers and Piloting the Blueprint Guidelines

O2-A1: HYBRID STEAME ENVIRONMENT: The development of an online environment for training and updating teaching skills for teachers to integrate online and/or blended technologies in SE

K1. The development of an online environment for training

O2-A2: EXAMPLES FOR HYBRID GROUP WORK with guidelines for teachers

K2. Creation of guidelines for teachers

O2-A3: PILOTING AND EVALUATION

K3. Piloting though training course (C1)

K4. Number of Modules created

K5. The school partners have effectively piloted the STEAME Hybrid learning environment with teachers and students

K5.1. All activities have been effectively recorded and evaluated

K6. Delays in the development of Output 2

O3. STEAME HYBRID Blueprint at a glance: Policy Recommendations and School Label Development

O3-A1: Terms of Reference

E1. Analysis of the project results and impact through a research brief

O3-A2: First draft of the policy recommendations

E2. Formation of a set of policy recommendations

O3-A2.1: Design of the Label

E3. The definition of the eligibility criteria to be set for awarding

O3-A3: Stakeholder's consultation

E4. Number of stakeholders reached (at least 5 per partner)

E5. Feedback effectively gather through the evaluation

O3-A4: Final release

E6. The final version of the output was effectively and smoothly produced

E7. Delays in the development of Output 3

	<20%	5%	0%	0%	
Target	6 months	12 months	18 months	24 months	
30% by month 6, 80% by month 12 and 100% by month 18	30%	80%	100%		
30% by month 6, 80% by month 12 and 100% by month 18	30%	80%	100%		
70% by month 12, 100% by month 18	N/A	100%	100%		
0% by month 6, 80% by month 12, 100% by month 18	N/A	80%	100%		
0% by month 12, 80% by month 18, 100% by month 24	N/A	N/A	80%		
9	N/A	N/A	9		
100%	N/A	N/A	100%		
100%	N/A	N/A	N/A		
<20%	N/A	N/A	N/A		

Target	6 months	12 months	18 months	24 months	
100% by month 12	N/A	100%	100%		
0% by month 6, 100% by month 12	N/A	100%	100%		
20% by month 12, 100% by month 18	N/A	20%	100%		
0% by month 6, 20% by month 12, 100% by month 18	N/A	20%	100%		
0% by month 12, 100% by month 18	N/A	N/A	100%		
0% by month 12, 100% by month 18	N/A	N/A	100%		
100% by month 24	N/A	N/A	N/A		
>40	N/A	N/A	N/A		
100%	N/A	N/A	N/A		
100% by month 24	N/A	N/A	N/A		
100%	N/A	N/A	N/A		
<20%	N/A	N/A	N/A		